

ODP 83-156
27 January 1983

MEMORANDUM FOR: Deputy Director for Administration

FROM: [REDACTED]

Director of Data Processing

SUBJECT: ODP Report for Week Ending 28 January 1983

STAT

1. SAFE Early Capability

Members of the SAFE Project Office travelled to the West Coast for the dry run of the System Design Review (SDR) which will be held on 14-16 February. [REDACTED]

STAT

The Networking link between the [REDACTED] Computer Center MVS/JES3 and Northside Computer Center MVS/JES3 is operational and all print output for Northside Computer Center is being routed to [REDACTED] Computer Center to print. [REDACTED]

STAT

SSTAT

2. DIA SAFE Security

On 25 January, [REDACTED] accompanied [REDACTED] of DIA to two special briefings for her. [REDACTED] is the Information Systems Security Officer for DIA Internal Systems, which will include SAFE-D. The briefings, one by members of the SURE Group/DDI and the other by the Chief of Customer Services Staff/ODP, covered the procedures for issuing SAFE users system and file accesses and the capabilities in effect to provide security audits. [REDACTED] in conjunction with the DIA user support group, will be responsible for providing the same type of access control and audit in DIA. She is also working with [REDACTED] on SAFE system accreditation issues. [REDACTED]

STAT
STAT

STAT

STAT
STAT

3. CAMS2 (P/S) Detail System Design Review 2 (DSDR2)

The CAMS2 (P/S) Detail System Design Review was held on 23-24 January as scheduled. Over 80 people attended, including the Director for Imagery Collection and Exploitation, the Deputy Director for Data Processing, TRW's Vice President and General Manager of Systems Engineering and Applications, and Intelligence Community representatives. The Review was well received. [REDACTED]

STAT

SUBJECT: ODP Report for Week Ending 28 January 1983

4. Support to the Office of the Comptroller

The first meeting of the joint (Office of the Comptroller, Office of Finance, and Office of Data Processing) task force to review existing ADP support to budget systems and make recommendations on possible near and long term solutions to the problem of adequate support was held on 26 January. [redacted]

STAT

5. Meeting with Prospective Consultant

The Chief, Policy and Plans Group, MS/ODP, along with two Office of Security representatives, met with [redacted]

STAT
STAT

[redacted] The purpose of the meeting was to explore areas of common concern and assess [redacted] interest in entering into a consulting relationship with ODP and OS. ODP is looking for consulting support in the area of data processing strategic planning and management. OS desires similar support on general computer security issues. These areas are specialties of [redacted]. It was the assessment of the Agency representatives that a consulting relationship would be desirable. [redacted] also expressed preliminary interest. At the direction of the Deputy Director of Data Processing, ODP will take the lead in attempting to formalize an arrangement. A memorandum on the meeting is in preparation. [redacted]

STAT
STAT

STAT
SIAI
STAT

STAT

6. Stairwell Construction

The construction of the stairwell between the GC03 and 1D16 levels of the [redacted] Center is progressing on schedule. Currently the concrete foundation within GC03 is being broken apart, removed, and a stronger foundation will be laid. This work is causing some minor disruption of service to the distribution point, JES Main and VM stations. [redacted]

STAT

STAT

7. Significant Events During Coming Week

The 24-hour processing of electrical message traffic is scheduled to begin in the Northside Computer Center on 31 January. [redacted]

STAT

STAT

STAT

ODP [redacted] (27 January 83)

Distribution:

Original - Addressee + 2

2 - ODP

2 - ODP/Registry